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IiI__ . SITE INFORMATION

Incident Category

A.
g “LCERCLA_Inqident‘category: Other
DAY 2 AbandohedAutomotive Repair Facility
SURLIBYT s.i.t_e_rzessz:.ip_ti_en Ntus Twe., wloucesier Soumiy, i
: Mew Jormay . W
' The Yurgin Motors Slte is an abandoned automotlve repair
. TROM:  facilifyilocatédrin Mantud’ TownsHiphe Gloucééter County, New
c . Jerseyi¢:Materials Pocatediat the:Site 1nclude compressed
gas- cyllnders containing acetylene and LPG, corr051ves,x
TG 1gn1tables,_ox1dlzefs"PCBs and halogenated solvents In
- additidn,i=:there :£A¥8 two underground storagée:- tanks
contalnlngﬁa gasollne/water mix. ' ‘ L
Refer to Polrep #-1 for more detailed information.
IV. RESPONSE INFORMATION j . T
A. Situation

1: ‘.Current,situation

All work 'scheduled for the - Site has -been completed'
Transportation of the last waste- staged at the Site took

place on February 6, 1997. Personnel and equlpment were -

demobilized on February 7, 1997.

2. Removal Action to Date

!

'OnAFebrﬁary 3,'1997,‘transport-of bplkJSoila continued;
Six roll-offs of low level PCB contaminated soil were

shipped to Waste Concepts, New Castle, DE. One roll-off of
high level:  PCB contamlnated debris and PPE was shipped to
CWM, Model City,’ NY. Additional excavation was performed
in the grids with PCB- concentrations >10 ppm. Samples were
taken and sent for ana1y51s T '

on February 4,}1997t analYtical results confirmed that all.

areas of the excavation Were below 10 ppm. Backfilling of
the excavation was completed. Roll-offs were scheduled for

_transport to.the appropriate .facilities.
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. transported from the Site. Two low PCB concentration roll-

On February 5, 1997, demobilization of equipment from the
Site began. Transport schedules for the remaining bulk
soil roll-offs were confirmed. A general clean-up of the
Site was initiated. ' .

On: February 6, 1997, thz;nemamnang;bulk soil roill- offs were:

offs were transported ta Waste Concepts, New Castle, DE.
One: highh PCE concentration roll-off was transported to CWM,.
Model City, N¥. Site utility disconnection schedules were
fimalized. |

On February 7, 1997, & general Site clean-up was completed..
All remaining eguipment and personmel were demobilized.

g Enforcement:
A PRP search for the Site is in progress.

Planned Removal Actions

Transportation and disposal of all materials identified at
the Site has been completed. Disposal methods were
selected based on the material type, quantity and ana1y51s
The Site has been demobilized.

Next Steps
All removal activities have been'completed. No additional
work is anticipated at the Site. A disposal summary is

- attached to this Pollution Report.

Key Issues

None



v. CosE Informatidn

The follow1ng J.nformatlon is estimated cost for the removal
actlon, asg of Marc:h .1,..1997. ' - ‘

o . f"?‘*-ii"-:uéx:ﬂ-“ T.W227. bthe venarrCostitoyDater woi.-ofis
sruncBRCBen From chis <Site fe$332, 880 .00ncear valiow SOl -
Tfs START tianagpovs ast§ 164000600 Now Castis, L.
Sne rBBA PCS whuu¢ULratiuu 10}J$.29 008 . 00anspaoried i JYM,
Model Citw, HNY.. 3Zite utiiity'Jiv_ahnac;ic gchadulcy wers’
Eina iTotail - ... - $368,850.00 i

The abqveﬁaagquntxnguoﬁ expgndﬁgnrggtgsbanpeaggmate bqgedgon
flgures ‘known - u®nhherQSan&rthQ7n1mbeh;sLreportkwas;wr;tten
The cost accounting prov1ded in this report does not necessarily
represent antexaet;:monetary figure. whlch the government may
1nc1ude in any clalm for cost recovery ;
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— 945 Bridgeton Pike (Rt. 45)
- Mantua, NJ -
=S - 3
NJD982790966 i
Zost LG Dare 3
"w'r ‘ .00 30 .
=pa WASTE DISPOSAL SUMMARY, J
d
1
Wasté Concepts™ | New Castle,DE *'| ' "= Bulk'Soil*** "> *295 tons (est) |
1o wnat acdount ing provided| in My SphBORT P (259%a aseaty
‘CWM . |.. Model City, NY - Bulk Soil 105 tons (est) |
‘ >50 ppm PCB (90 cu yds est.)
CWM Model City, NY PPE/Debris 8 tons (est).
: >50 ppm PCB (20 cu yds est.)
LWD Calvert City, KY D001 21X 1cu.yd box
C Environmental .
| City | Detroit, MI | D001 6 drums |
‘ Environmental F002 2 drums |
. ; Tar/Grease Mix 45 drums |
| Oil/Grease Mix 12 drums ‘
Oil/Water Mix 64drums |
CWM Port Arthur, TX Oil/Sludge Mix 37 drums
. 3 >50 ppm PCB
Grand Central Pen Argyl, PA Acetylene Cylinders 8 cylinders ‘
Sanitary Landfill (Asbestos Core) ‘ |
| —
i 60th EOD Fort Dix, NJ . M7A2 Riot CS 1 cylinder 1
| |
| Pat Kelly Drums New Hope, PA Empty Drums 210 drums
| Suburban Propane Woodbury, NJ Empty Propane 10 cylinders
{ L Sxinia |
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